NexaWorks fictional proposal

Fictional classroom proposal. Not a real bid.

Executive summary and understanding of the requirement

This fictional proposal responds to the classroom procurement for a municipal records platform. Every organization, price, and reference below is invented.

NexaWorks submits a balanced design, a careful plan, and a staffed support model.

NexaWorks balanced price is 320000 fictional units.

Proposed solution and implementation approach

The solution uses a documented portal, a records store, and one integration adapter.

The approach is balanced: enough design to start, with room to adjust during the plan.

Timeline, team structure and milestones

NexaWorks implementation plan is the most detailed.

Weeks 1 to 2 discovery, 3 to 4 design, 5 to 10 build, 11 to 12 rehearsal, and 13 to 14 trial.

Roles are a delivery lead, a planner, two engineers, a tester, and a support lead.

Each milestone has an owner, an exit check, and a listed risk response.

Price table with assumptions

Discovery 40000. Build 200000. Rehearsal 40000. Support setup 40000. Total 320000 fictional units.

Assumptions: two environments and weekly steering meetings. Prices are fictional.

Security, compliance and risk controls

Controls cover access roles, backup, and a privacy note.

No real certification is claimed.

Risks include late content samples and are paired with a fallback task in the plan.

Support model, relevant experience and references

NexaWorks support model has a named escalation path.

The path is service desk, support lead, then delivery lead, on fictional weekdays and a limited weekend rota.

Experience is one invented records project for the fictional Westbend Registry. That registry is not real.